

DATE 1930Z 06 APR 65

S E C R E T

1	MD	9	check
2	"	10	RD
3	DFH	11	
4	John	12	
5	"	13	
6	CC	14	
7	Plan	15	
8	CD	16	

TO : DIRECTOR

FROM : [REDACTED] 25X1A

ACTION:

INFO :

TOR: 2220Z 06 APR 65

ROUTINE

IN 80597

25X1A

OSA 1-LS

TO

0208

IDEALIST

SUBJ: REVISED IRAN SCHEDULE

25X1A DUE TO VARIOUS CHANGES AND REQUIREMENTS IN THE PAST WEEK, REQUESTED BY [REDACTED] WISHES TO RECAP DELIVERY SCHEDULES FOR PROJECT ARTICLES.

ARTICLE 349 - WAS DELIVERED MONDAY, 5 APRIL FOR FFD-3 MISSIONS. THIS ARTICLE SHOULD BE RETURNED FROM [REDACTED] IN APPROX 2 WEEKS FOR ENGINE TEST PROGRAM. DETAILS AND SCHEDULE FOR THIS TEST PROGRAM WILL BE PUBLISHED AT A LATER TIME.

25X1A

ARTICLE 382 - INSPECTION ON THIS ARTICLE IS COMPLETE AND SHOULD BE PREPARED FOR DELIVERY ON 12 APRIL (THIS DATE IS PREDICATED ON ENGINE AVAILABILITY BY 6 APRIL).

ARTICLE 384 - FLIGHT TESTING OF SYSTEM 13A, SUGAR SCOOP AND EXTENDED ELEVATOR TAB IS IN PROCESS. IT IS ANTICIPATED THESE TESTS WILL BE COMPLETE BY 16 APRIL. WE WILL THEN INCORPORATE THE LATEST SYSTEM 9B/12B MODIFICATIONS. THE ARTICLE WILL BE PREPARED FOR DELIVERY ON 26 APRIL TO [REDACTED] (THIS SCHEDULE 25X1A

S E C R E T

GROUP 1
EXCLUDED FROM AUTO-
MATIC DOWNGRADING
AND DECLASSIFICATION

25X1A

0208 (IN 80597)

S E C R E T

PAGE TWO

IS CONTINGENT ON GOOD FLYING WEATHER FOR THE NEXT 2 WEEKS.)

ARTICLE 372 - WILL BE DELAYED 1 WEEK TO ALLOW FOR INSTALL-
ATION OF SYSTEM 13A PROVISIONS. THIS WILL INCLUDE ALL WIRING AND
BRACKETRY BUT NOT CONTROL UNIT, HEAT EXCHANGER OR PRESSURE
BOX. ARTICLE WILL BE DELIVERED ON 19 APRIL TO [REDACTED] 25X1A

ARTICLE 359 - WILL BE DELAYED 2 WEEKS TO ALLOW FOR INSTALL-
ATION OF COMPLETE SYSTEM 13A. THE ARTICLE WILL BE DELIVERED TO
[REDACTED] ON 26 APRIL.

REVISION "L" OF THE IRAN SCHEDULE WILL BE PUBLISHED BY 7 APRIL
TO REFLECT THESE CHANGES.

END OF MESSAGE

S E C R E T